Application and Data Services Roadmap

Timeline - Page 1

Application and Data Services Roadmap	In Progress

Timeline - [Page 1 of 1]

Qtr 4		Qtr 1
Dec 16	Jan 17	Feb 17

Plan of Record (PoR)

LionPath Integrations (Obtaining, verifying, and updates to all college applications and data tools)

Mentor Matching

Indexing Prep

Rob Hume Indexing Project

Academic Integrity Staging

PFP LP Integration

Academic Integrity

Fillipelli Scheduling issue

SBLP Fillepelli Training

Plone - Web Access/Plone 5 setup

Plone 4.9.3 Master Buildout

Web Access Integration into Web Sites

Enrollment reports SP17   Weeks (-6, -5, -4, -3,..., 5, 6)

Productivity 2016 -17 Draft Crystal Process

GCED Reports

Rob Hume Indexing Project VOC

Paterno Fellowship Program VOC Review

Project Discovery (No Specific Time)

RGSO Update (Multi Semester)

Faculty Directory Info Pull for Web Sites

Legend

■ Development In Progress	■ Planned (Pending Time Line)	■ VOC In Process
■ VOC Planned	■ Initial Project Discovery	■ Complete
■ Reporting		